
Vendor ID: 3816   K2 REAL ESTATE DEVELOPMENT, LLCContract ID:

Est Number:

1216A          

0002 Pay Period End Date: 09.03.2016

Estimate Summary to Contractor Page:   1 of 8

Nebraska Department of Roads Date: 09.15.2016

Contract Location:

 

Contractor:

K2 REAL ESTATE DEVELOPMENT, LLC

7701 CORNHUSKER HIGHWAY

 

 

Date Awarded: 06.03.2016

06.23.2016

07.25.2016

Date Let:

UNION SOUTH, PHASE 2

05.19.2016

Estimate Type: PROG

Phone:

(402)467-2355

Escrow Agent:

 

Surety Co:

WESTERN SURETY COMPANY

LINCOLN  NE  68507-3265

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 07.29.2016

Date Project Completion:

Counties

CASS

OTOE

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

13216A
000

MISC-75-2(1069) 075 52.61 58.74 GRAD CULV SEED

Vendor ID: 3816   K2 REAL ESTATE DEVELOPMENT, LLCContract ID:

Est Number:

1216A          

0002 Pay Period End Date: 09.03.2016

Estimate Summary to Contractor Page:   1 of 8

Nebraska Department of Roads Date: 09.15.2016

$1,812,259.71

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $84,771.45 $29,965.00 $54,806.45
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $84,771.45 $29,965.00 $54,806.45
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $84,771.45 $29,965.00 $54,806.45

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$84,771.45 $29,965.00 $54,806.45

$.00 $.00 $.00

5%

% Time Comp

% Dollar Comp

33%

$1,812,259.71

09.13.2016 09.13.2016

09.14.2016

Hobelman, Ryan

Halstead, Kerri

Rankin, Robert

Project Manager District Engineer

Construction Engineer

09.14.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 09.14.2016   



Vendor ID: 3816   K2 REAL ESTATE DEVELOPMENT, LLCContract ID:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      47,680.00 1.000 47,680.00

1.000 47,680.00

0.000 0.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1000.00      650.00 19.000 12,350.00

19.000 12,350.00

16.000 10,400.00

0.000 0.00

0002

EACHLARGE TREE REMOVAL
0002 

1009.00      38,500.00 1.000 38,500.00

1.000 38,500.00

0.250 9,625.00

0.000 0.00

0003

LS  GENERAL CLEARING AND GRUBBING
0003 

1010.01      6.05 61,480.000 371,954.00

61,480.000 371,954.00

0.000 0.00

0.000 0.00

0004

CY  EXCAVATION (ESTABLISHED QUANTITY)
0004 

1011.00      30.00 155.000 4,650.00

155.000 4,650.00

0.000 0.00

0.000 0.00

0005

MGALWATER
0005 

1041.00      0.83 149,072.000 123,729.76

149,072.000 123,729.76

0.000 0.00

0.000 0.00

0006

SY  SALVAGING AND PLACING TOPSOIL
0006 

1106.00      20.00 30.000 600.00

30.000 600.00

0.000 0.00

0.000 0.00

0007

SY  REMOVE DRIVEWAY
0007 

1701.24      36.00 164.000 5,904.00

164.000 5,904.00

40.000 1,440.00

40.000 1,440.00

0008

LF  24" DRIVEWAY CULVERT PIPE, TYPE
2,3,4,5,6,7 OR 8

0008 
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Est Number:

1216A          

0002 Pay Period End Date: 09.03.2016

Estimate Summary to Contractor Page:   2 of 8

Nebraska Department of Roads Date: 09.15.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1701.30      58.00 41.000 2,378.00

41.000 2,378.00

0.000 0.00

0.000 0.00

0009

LF  30" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7
OR 8

0009 

1705.48      93.00 176.000 16,368.00

176.000 16,368.00

0.000 0.00

0.000 0.00

0010

LF  48" ROUND EQUIVALENT DRIVEWAY CULVERT
PIPE, TYPE 2,3,4 OR 5

0010 

2010.03      72.00 11.000 792.00

11.000 792.00

0.000 0.00

0.000 0.00

0011

TON CRUSHED ROCK SURFACE COURSE
0011 

3020.24      102.00 30.000 3,060.00

30.000 3,060.00

0.000 0.00

0.000 0.00

0012

SY  CONCRETE CLASS 47B-3500 DRIVEWAY
0012 

4002.00      3.00 125.000 375.00

125.000 375.00

0.000 0.00

0.000 0.00

0013

LB  CAST IRON COVER AND FRAME
0013 

4035.00      150.00 5.000 750.00

5.000 750.00

0.000 0.00

0.000 0.00

0014

EACHREMOVE FLARED-END SECTION
0014 

4040.00      700.00 5.000 3,500.00

5.000 3,500.00

0.000 0.00

0.000 0.00

0015

EACHREMOVE HEADWALLS FROM CULVERTS
0015 

4050.01      7.00 2,548.000 17,836.00

2,548.000 17,836.00

0.000 0.00

0.000 0.00

0016

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0016 

4100.06      760.00 14.000 10,640.00

14.000 10,640.00

0.000 0.00

0.000 0.00

0017

CY  CLASS 47B-3000 CONCRETE FOR HEADWALL
0017 



Vendor ID: 3816   K2 REAL ESTATE DEVELOPMENT, LLCContract ID:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4105.59      830.00 2.700 2,241.00

2.700 2,241.00

0.000 0.00

0.000 0.00

0018

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0018 

4150.00      2.10 1,172.000 2,461.20

1,172.000 2,461.20

0.000 0.00

0.000 0.00

0019

LB  REINFORCING STEEL FOR HEADWALL
0019 

4155.50      2.10 465.000 976.50

465.000 976.50

0.000 0.00

0.000 0.00

0020

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0020 

4360.24      560.00 2.000 1,120.00

2.000 1,120.00

0.000 0.00

0.000 0.00

0021

EACH24" METAL FLARED-END SECTION
0021 

4360.30      680.00 4.000 2,720.00

4.000 2,720.00

0.000 0.00

0.000 0.00

0022

EACH30" METAL FLARED-END SECTION
0022 

4390.36      845.00 1.000 845.00

1.000 845.00

0.000 0.00

0.000 0.00

0023

EACH36" ROUND EQUIVALENT METAL PIPE
FLARED-END SECTION

0023 

4670.05      150.00 18.000 2,700.00

18.000 2,700.00

0.000 0.00

0.000 0.00

0024

CY  CULVERT SANDFILL
0024 

9034.00      20.00 30.000 600.00

30.000 600.00

0.000 0.00

0.000 0.00

0025

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0025 

9111.00      30.00 1.000 30.00

1.000 30.00

0.000 0.00

0.000 0.00

0026

MGALWATER
0026 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L006.00      300.00 30.000 9,000.00

30.000 9,000.00

0.000 0.00

0.000 0.00

0027

ACRECOVER CROP SEEDING
0027 

L006.50      2,800.00 5.000 14,000.00

5.000 14,000.00

0.000 0.00

0.000 0.00

0028

ACRETEMPORARY SEEDING
0028 

L019.13      1.50 2,033.000 3,049.50

2,033.000 3,049.50

0.000 0.00

0.000 0.00

0029

SY  EROSION CONTROL, CLASS 1D
0029 

L019.15      1.60 10,448.000 16,716.80

10,448.000 16,716.80

0.000 0.00

0.000 0.00

0030

SY  EROSION CONTROL, CLASS 1F
0030 

L019.20      4.00 4,983.000 19,932.00

4,983.000 19,932.00

0.000 0.00

0.000 0.00

0031

SY  EROSION CONTROL, CLASS 2A
0031 

L019.21      4.50 3,581.000 16,114.50

3,581.000 16,114.50

0.000 0.00

0.000 0.00

0032

SY  EROSION CONTROL, CLASS 2B
0032 

L022.11      2.90 3,732.000 10,822.80

3,732.000 10,822.80

0.000 0.00

0.000 0.00

0033

LF  FABRIC SILT FENCE-LOW POROSITY
0033 

L022.81      3.40 21,532.000 73,208.80

21,532.000 73,208.80

0.000 0.00

0.000 0.00

0034

LF  SILT CHECK, TYPE 1-HIGH
0034 

L022.83      4.10 3,618.000 14,833.80

3,618.000 14,833.80

0.000 0.00

0.000 0.00

0035

LF  SILT CHECK, TYPE 2-HIGH
0035 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P120.30      83.00 20.000 1,660.00

20.000 1,660.00

0.000 0.00

0.000 0.00

0036

LF  30" CULVERT PIPE, TYPE 2
0036 

P300.24      50.00 37.000 1,850.00

37.000 1,850.00

0.000 0.00

0.000 0.00

0037

LF  24" CULVERT PIPE, TYPE 3,4 OR 5
0037 

P300.48      78.00 146.000 11,388.00

146.000 11,388.00

0.000 0.00

0.000 0.00

0038

LF  48" CULVERT PIPE, TYPE 3,4 OR 5
0038 

P376.36      56.00 94.000 5,264.00

94.000 5,264.00

0.000 0.00

0.000 0.00

0039

LF  36" ROUND EQUIVALENT CULVERT PIPE, TYPE
3,4,5 OR 6

0039 

P402.30      43.00 402.000 17,286.00

402.000 17,286.00

0.000 0.00

0.000 0.00

0040

LF  30" CULVERT PIPE, TYPE 3,4,5 OR 6
0040 

Contracted 889,886.66

Current 889,886.66

In place 21,465.00

This Estimate 1,440.00

GROUP 1 GRADING

GROUP 4 CULVERTS

0030.40      15,000.00 1.000 15,000.00

1.000 15,000.00

0.000 0.00

0.000 0.00

0041

LS  MOBILIZATION
0041 

4004.50      2.70 1,320.000 3,564.00

1,320.000 3,564.00

0.000 0.00

0.000 0.00

0042

LB  CAST IRON GRATE AND FRAME
0042 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4035.00      280.00 12.000 3,360.00

12.000 3,360.00

2.000 560.00

2.000 560.00

0043

EACHREMOVE FLARED-END SECTION
0043 

4044.00      10,000.00 1.000 10,000.00

1.000 10,000.00

0.000 0.00

0.000 0.00

0044

EACHPREPARATION OF STRUCTURE

AT STATION 663+79.27

0044 

4050.01      7.00 1,568.000 10,976.00

1,568.000 10,976.00

55.000 385.00

55.000 385.00

0045

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0045 

4051.01      20.00 390.000 7,800.00

390.000 7,800.00

0.000 0.00

0.000 0.00

0046

CY  EXCAVATION FOR BOX CULVERTS
0046 

4100.06      760.00 27.200 20,672.00

27.200 20,672.00

0.000 0.00

0.000 0.00

0047

CY  CLASS 47B-3000 CONCRETE FOR HEADWALL
0047 

4101.06      485.00 141.760 68,753.60

141.760 68,753.60

0.000 0.00

0.000 0.00

0048

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0048 

4105.59      830.00 2.400 1,992.00

2.400 1,992.00

0.000 0.00

0.000 0.00

0049

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0049 

4107.07      500.00 12.500 6,250.00

12.500 6,250.00

2.530 1,265.00

2.530 1,265.00

0050

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0050 

4130.06      2,000.00 0.900 1,800.00

0.900 1,800.00

0.000 0.00

0.000 0.00

0051

CY  CLASS 47B-3000 CONCRETE FOR PIPE
CULVERT PLUG

0051 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4150.00      1.40 2,130.000 2,982.00

2,130.000 2,982.00

0.000 0.00

0.000 0.00

0052

LB  REINFORCING STEEL FOR HEADWALL
0052 

4151.00      1.25 18,291.000 22,863.75

18,291.000 22,863.75

0.000 0.00

0.000 0.00

0053

LB  REINFORCING STEEL FOR BOX CULVERT
0053 

4155.50      1.40 145.000 203.00

145.000 203.00

0.000 0.00

0.000 0.00

0054

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0054 

4157.00      2.10 717.000 1,505.70

717.000 1,505.70

134.000 281.40

134.000 281.40

0055

LB  REINFORCING STEEL FOR COLLARS
0055 

4360.24      350.00 1.000 350.00

1.000 350.00

0.000 0.00

0.000 0.00

0056

EACH24" METAL FLARED-END SECTION
0056 

4360.30      555.00 1.000 555.00

1.000 555.00

0.000 0.00

0.000 0.00

0057

EACH30" METAL FLARED-END SECTION
0057 

4360.48      965.00 6.000 5,790.00

6.000 5,790.00

0.000 0.00

0.000 0.00

0058

EACH48" METAL FLARED-END SECTION
0058 

4390.36      765.00 1.000 765.00

1.000 765.00

0.000 0.00

0.000 0.00

0059

EACH36" ROUND EQUIVALENT METAL PIPE
FLARED-END SECTION

0059 

4460.24      610.00 1.000 610.00

1.000 610.00

0.000 0.00

0.000 0.00

0060

EACH24" CONCRETE FLARED-END SECTION
0060 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4460.42      1,450.00 4.000 5,800.00

4.000 5,800.00

0.000 0.00

0.000 0.00

0061

EACH42" CONCRETE FLARED-END SECTION
0061 

4460.54      1,970.00 1.000 1,970.00

1.000 1,970.00

0.000 0.00

0.000 0.00

0062

EACH54" CONCRETE FLARED-END SECTION
0062 

4460.72      3,170.00 2.000 6,340.00

2.000 6,340.00

0.000 0.00

0.000 0.00

0063

EACH72" CONCRETE FLARED-END SECTION
0063 

4510.42      1,400.00 2.000 2,800.00

2.000 2,800.00

0.000 0.00

0.000 0.00

0064

EACH42" ROUND EQUIVALENT CONCRETE
FLARED-END SECTION

0064 

4670.05      150.00 7.000 1,050.00

7.000 1,050.00

0.000 0.00

0.000 0.00

0065

CY  CULVERT SANDFILL
0065 

4880.30      400.00 76.000 30,400.00

76.000 30,400.00

72.000 28,800.00

72.000 28,800.00

0066

LF  JACKING 30" CULVERT PIPE, TYPE 2 CLASS IV
0066 

4880.42      455.00 162.000 73,710.00

162.000 73,710.00

0.000 0.00

0.000 0.00

0067

LF  JACKING 42" CULVERT PIPE, TYPE 2 CLASS IV
0067 

4880.72      795.00 116.000 92,220.00

116.000 92,220.00

0.000 0.00

0.000 0.00

0068

LF  JACKING 72" CULVERT PIPE, TYPE 2 CLASS IV
0068 

4890.36      730.00 92.000 67,160.00

92.000 67,160.00

0.000 0.00

0.000 0.00

0069

LF  JACKING 36" ROUND EQUIVALENT CULVERT
PIPE, TYPE 2 CLASS IV

0069 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8010.03      60.00 41.950 2,517.00

41.950 2,517.00

0.000 0.00

0.000 0.00

0070

CY  CRUSHED ROCK FOR BASE COURSE
0070 

P120.24      100.00 14.000 1,400.00

14.000 1,400.00

0.000 0.00

0.000 0.00

0071

LF  24" CULVERT PIPE, TYPE 2
0071 

P120.30      105.00 12.000 1,260.00

12.000 1,260.00

0.000 0.00

0.000 0.00

0072

LF  30" CULVERT PIPE, TYPE 2
0072 

P120.42      110.00 75.000 8,250.00

75.000 8,250.00

0.000 0.00

0.000 0.00

0073

LF  42" CULVERT PIPE, TYPE 2
0073 

P120.54      172.00 18.000 3,096.00

18.000 3,096.00

0.000 0.00

0.000 0.00

0074

LF  54" CULVERT PIPE, TYPE 2
0074 

P120.72      324.00 58.000 18,792.00

58.000 18,792.00

32.000 10,368.00

32.000 10,368.00

0075

LF  72" CULVERT PIPE, TYPE 2
0075 

P126.36      118.00 92.000 10,856.00

92.000 10,856.00

0.000 0.00

0.000 0.00

0076

LF  36" ROUND EQUIVALENT CULVERT PIPE, TYPE
2 CLASS IV

0076 

P127.36      151.00 16.000 2,416.00

16.000 2,416.00

0.000 0.00

0.000 0.00

0077

LF  36" ROUND EQUIVALENT CULVERT PIPE, TYPE
2

0077 

P127.42      138.00 312.000 43,056.00

312.000 43,056.00

0.000 0.00

0.000 0.00

0078

LF  42" ROUND EQUIVALENT CULVERT PIPE, TYPE
2

0078 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P128.30      80.00 76.000 6,080.00

76.000 6,080.00

72.000 5,760.00

72.000 5,760.00

0079

LF  30" CULVERT PIPE, TYPE 2 CLASS IV
0079 

P128.42      117.00 162.000 18,954.00

162.000 18,954.00

0.000 0.00

0.000 0.00

0080

LF  42" CULVERT PIPE, TYPE 2 CLASS IV
0080 

P128.72      380.00 116.000 44,080.00

116.000 44,080.00

0.000 0.00

0.000 0.00

0081

LF  72" CULVERT PIPE, TYPE 2 CLASS IV
0081 

P150.30      68.00 22.000 1,496.00

22.000 1,496.00

0.000 0.00

0.000 0.00

0082

LF  30" CULVERT PIPE, TYPE 5
0082 

P150.48      100.00 115.000 11,500.00

115.000 11,500.00

0.000 0.00

0.000 0.00

0083

LF  48" CULVERT PIPE, TYPE 5
0083 

P155.36      75.00 61.000 4,575.00

61.000 4,575.00

0.000 0.00

0.000 0.00

0084

LF  36" ROUND EQUIVALENT CULVERT PIPE, TYPE
5

0084 

P300.24      84.00 40.000 3,360.00

40.000 3,360.00

40.000 3,360.00

40.000 3,360.00

0085

LF  24" CULVERT PIPE, TYPE 3,4 OR 5
0085 

Contracted 648,930.05

Current 648,930.05

In place 50,779.40

This Estimate 50,779.40

GROUP 4 CULVERTS



Vendor ID: 3816   K2 REAL ESTATE DEVELOPMENT, LLCContract ID:

Est Number:

1216A          

0002 Pay Period End Date: 09.03.2016

Estimate Summary to Contractor Page:   7 of 8

Nebraska Department of Roads Date: 09.15.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 5 SEEDING

0030.50      2,000.00 1.000 2,000.00

1.000 2,000.00

0.000 0.00

0.000 0.00

0086

LS  MOBILIZATION
0086 

L001.01      649.00 27.000 17,523.00

27.000 17,523.00

0.000 0.00

0.000 0.00

0087

ACRESEEDING, TYPE A
0087 

L001.02      533.00 3.000 1,599.00

3.000 1,599.00

0.000 0.00

0.000 0.00

0088

ACRESEEDING, TYPE B
0088 

L032.75      137.00 68.000 9,316.00

68.000 9,316.00

0.000 0.00

0.000 0.00

0089

TON MULCH
0089 

Contracted 30,438.00

Current 30,438.00

In place 0.00

This Estimate 0.00

GROUP 5 SEEDING

GROUP 10 GENERAL ITEMS

0001.08      0.50 9,450.000 4,725.00

9,450.000 4,725.00

0.000 0.00

0.000 0.00

0090

BDAYBARRICADE, TYPE II
0090 

0001.75      5.50 70.000 385.00

70.000 385.00

0.000 0.00

0.000 0.00

0091

EACHTEMPORARY SIGN DAY
0091 

0001.90      1.10 4,950.000 5,445.00

4,950.000 5,445.00

1,443.000 1,587.30

546.000 600.60

0092

EACHSIGN DAY
0092 
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Est Number:
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Nebraska Department of Roads Date: 09.15.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.10      330.00 140.000 46,200.00

140.000 46,200.00

0.000 0.00

0.000 0.00

0093

DAY FLAGGING
0093 

0003.20      600.00 35.000 21,000.00

35.000 21,000.00

0.000 0.00

0.000 0.00

0094

DAY FURNISHING AND OPERATING PILOT VEHICLE
0094 

0010.04      5,000.00 1.000 5,000.00

1.000 5,000.00

0.000 0.00

0.000 0.00

0095

EACHFIELD OFFICE
0095 

0030.00      25,000.00 1.000 25,000.00

1.000 25,000.00

0.000 0.00

0.000 0.00

0096

LS  MOBILIZATION
0096 

4022.05      15.00 1,500.000 22,500.00

1,500.000 22,500.00

0.000 0.00

0.000 0.00

0097

LF  TEMPORARY SLOPE DRAIN
0097 

9110.01      150.00 110.000 16,500.00

110.000 16,500.00

0.000 0.00

0.000 0.00

0098

HOURRENTAL OF LOADER, FULLY OPERATED
0098 

9110.03      85.00 110.000 9,350.00

110.000 9,350.00

0.000 0.00

0.000 0.00

0099

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0099 

9110.07      100.00 110.000 11,000.00

110.000 11,000.00

0.000 0.00

0.000 0.00

0100

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0100 

9110.27      200.00 110.000 22,000.00

110.000 22,000.00

0.000 0.00

0.000 0.00

0101

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0101 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.75      3.45 3,000.000 10,350.00

3,000.000 10,350.00

1,664.000 5,740.80

0.000 0.00

0102

LF  TEMPORARY SILT CHECK
0102 

L022.90      2.85 7,000.000 19,950.00

7,000.000 19,950.00

947.000 2,698.95

697.000 1,986.45

0103

LF  TEMPORARY SILT FENCE
0103 

L022.92      5.00 2,000.000 10,000.00

2,000.000 10,000.00

0.000 0.00

0.000 0.00

0104

LF  TEMPORARY EARTH CHECK
0104 

L032.70      600.00 10.000 6,000.00

10.000 6,000.00

0.000 0.00

0.000 0.00

0105

TON TEMPORARY MULCH
0105 

L860.24      200.00 13.000 2,600.00

13.000 2,600.00

0.000 0.00

0.000 0.00

0106

EACHSTORM EVENT RESTORATION - INCENTIVE
0106 

L860.50      5,000.00 1.000 5,000.00

1.000 5,000.00

0.500 2,500.00

0.000 0.00

0107

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0107 

Contracted 243,005.00

Current 243,005.00

In place 12,527.05

This Estimate 2,587.05

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 1,812,259.71

Current 1,812,259.71

In place 84,771.45

This Estimate 54,806.45


